Hunter Mlll District Summary Report

Status Key: @ =Complete; &= OnSchedule;§ = =RBehind Scheduls; A -Change Since Previous Report; Qj =8chedule Concerm, $ =Funding Concer
-Phase Key‘ D=Design; R=Right-of-Way Acquisition; U*Utillty Relocat!on C Constructlon(lncludes pre-ad, bid ad, and contract award

5 Pro]ecf Descrl tion: L s L ofal - | Tota -:Start Date.|

BR, DR, {1495, Capital Beltway HOT Lanes (PPTA VDOT |Construction; 1654.397 (1654.397

D{ Apr05 , &
HM, LE, {Project)
MA, PR Install two HOV/HOT lanes in each R
directton from the Springfield Interchange U| Maro08 ; &

to the Dulles Toll Road

C | May-08 Dec-12 &

‘|bridge opened to teaffic on March 18, 2011; Censtruction activity details are posted at www.virginiahotlanes.com ar

Design-build project; Construction Is 63% complete; Lane and ramp closures at night and during off peak travel imes continue; 12
interchanges are under construction from Springfield Interchange bridges ta just north of Qulfes Toll Road overpasses; The Idylwood Road

www.vamegaprojects.com

1-66 |BR, HM, [i-66 from Capital Beltway to Route 50 VDOT |Construction| 48.000 | 70.000 ; D-| Jun-09 T Dec-10 ©
PR, SP ‘ :
Pavement Rehabilitation R NiA NIA
U
C| Aprii Nov-12 &
Beginning April 4, 2011, VDOT begins a $48 million pro;eci to repair and resurface six and a half miles of badly detericrated pavement on
Interstate 66 between the Capital Beltway and Route 50; To minimize impacts lo moterists, all lane closures wilt take place at night
between 9 p.m. and 5 a.m., Sunday through Thursday nights; The project will be complete in the fall of 2012
1-66 | BR, HM, (I-66 from 1-495 Capital Beltway to Route | VDOT Study 20,300 | 20.300 | D | Dec-10 | Jun-13 &
PR, SP, [i5 In Haymarket
sU -68 Muitimedal Transportaticn and R NiA ) NIA
Environmental Siudy (Study only) u A NIA
c N/A NIA
In Jung 2016, VDOT project management transferred from VDOT's Northern Virginia District office to Richmoend; Currently VDOT is
completing negotiations with a consultant and expect the negotiations o conclude by end of April 2011; NTP expected in early May;
Completion of Tier 1 draft EiS is antlcipated by June 2012 and Tier 1 final EIS by June 2013 )
0007 |DR, HM, |Leesburg Pilke from Reston Avenue to VDOT Project 30.000 | 30.000 [ D Ju-gs | TBD
: PR |Tyco Road i Initiation :
“Widen ta 6 lanes (PE Only) ‘ R| TBD TeD
' u| TBD TBD
c TBD T8D
$30 M for PE oniy in draft FY12-FY17 VDOT 6-Year Program .
0007 | DR, HM |Leesburg Pike fram Roliing Holly Drive vDOT Design 36.637 | 36,742 | D | Jul-99 | TBD . A
i to Reston Avenue
Widen to 6 lanes - R| TBD STBD A
’ U} Jun-1 Jui-12.
c Jul-12 Dec-14, A

Tum lane allernative being mcorporated Into design; Environmental decument approval pending; ROW phase to begin upon Envirenmental
Document approval
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Status Key: @=Complete; $=0nSchedule; $ ~Behind Sch_edute;A =Change Since Previous Repcrt;[fh =Scheduie Concem;$ =Funding Concer

“asquinn
snoy..

ad, and contract award
StartDate | End Date- |-

0657

Centreville Road Trail at Duiles Toll

Aug-dB

Aug-10

COUNTY | Construction| 0.250 D D)
Road {Phase ll}) :
[nstall padestrian improvements and R NIA NIA N/A
traffic signal modifications to cross .
Centreville Road at the Dulles Toll Read v NIA NIA N/A
Interchange ¢i Mar-11 May-11 A
Phase |, construct pedestrian walkway under Dulles Tcll-Road, completed February 2008; Phase (I construction NTP issued March 2041
G665 HM  iFox Mill Read/Monroe Street COUNTY Design 0.850 0.850 | D[ . Nov-10 Feb-12 &
“Instalf right turn lane on WB Fox Mill | R| Apci2 Oec-12 1 &
Road, and add pedestrian improvements U TED TBD
C| Apr-13 Dec-13 |- &
Preliminary design distributed for review In March 2011
0676 | DR, HM [Trap Road Pedestrian Bike Bridge VYDOT/FH|  On Hold 2242 1933 | D Aug-09 | @
- : WA ‘
Pedestrian Biké Bridge over Dulles Toll R{ NA NiA
Road & connecting pedestrian facllities
to Beulah Road v NIA NiA
C TED TBD
Design by FHWA Eastern Lands Division; Funding allocations under review
0684 | PR, HM |Spring Hi[[ Road from Route 7 to - COUNTY| Complete 10,200 | 10.800 | D | Jul-02 Sept-03 (D)
- -{Internatlonal Drive : :
Widen to 4 lanes R| Dec-03 Oct-05 @
Ul Mar08 Oct-07 ©
C | Dec-08 Aug-10 @
‘iConstruction substantially completed August 2010; Addressing ¢oncrete medlan and lllegal left and U-tumn issues; Median lo be extended
beyond fire station; Processing change order for construction of median
4701 HM |{Colts Neck Road from South Lakes Drive |COUNTY Constrﬁction 0.366 0.366' D Jul-05 Dec-10 D)
to Hunters Woods Shopping Center ' . -
Construct sidewalk cn west side of Colts R| Mar06 §ep-06 @
Neck Road ul| Aprii 8D A
C | May-11 Aug-11 Al

VOQOT permit received; Preliminary construction package distributed January 2011; Utility relocation design is In'brogress
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Status Key: @‘Complete‘ &=0nSchedule; < =Behind Schedule; A =Change Since Previous Reportf,’b =Schedule Concem, $ =Funding Concer

Phase Key D= Deslgn, R=Right-of-Way Acquisitior; U= Util[ty Reiocanon C= Cnnstruclmn(lncludes pre ad bid ad, and contract award

L Start Date:

“Project. Description,

HM  |Fairfax County Parkway @ Sunrise COUNTY! Complete | 1.160 1160 (D | Sep-05 Aug-09 ©
Valley Drive : : . :
Install dual left tum lanes on NB Fairfax R OCt‘_W Dac-08 ©
Counly Parkway : ) Tu TBD 8D
C | Nov-0%2 Mar-11 T

Construction substantially complete March 2011

7100

HM, SU |Fairfax County Parkway @ Waest Ox Road |COUNTY; Construction| 1.000 | 1.000 May-07 Feb-10 ®

Extend SB right tum lane and add NB' Nov-08 Apr09 | g

dual left tum Ianes on Fairfax County
Parloway

c| = o

C | May-10 Apr-11 &

Construction 90% complete; Slgnal package approved by YDOT December 2010; consuitanl revised signal timing chart and send for
review in March 2011,

XXX | PR, HM [Tysons Priority Access improvement vooT ROW 3.370 1300 {D| Mar04 Dec-08 )
: Projects: Sites 1-7 & 9 ] -
Construct missing iinks in-the pedesiran R | Dec-08 Jun-11 SA
circulation systems at eight locations in U T80 TBD
Tysons Cormer
C! Sep-11 Nov-11 Al
Project consisted of eight locatlons for pedestrian improvements but only four to be constructed; VDOT/FCDOT project team has secured
the ROW for Sites 1, 5, and 7; Once ROW for Site 6 s comp[ete the sidewalks will be built under Special Advertisement & Award Process
{SAAP) confracts
| XXXX | DR, PR, [Duiles Rail {Phase 1) MWAA Construcﬂon 2740.000 (2740.000( D | Apr-05 Jun-10 )
: HM . ..
impravements from Woest Falls Church . ) R| Jan-08 N{W'O? ©
Statton to Wiehie Avenuel ' U| Feb:08 | Jan-10 ©
C| Jan0® | k3 | g
Construction is 35% complete; Construction in progress on all 5 stations; Tunnel from Route 123 io Route 7 is nearly complete; Track
work underway in the DIAAH median; The right lane of SB Rte. 123 is closed from Scolts Crossmg to 1495 for approx. 2 years; For further
information, hitp:/Aww.dullesmetro.com
XXXX | DR, HM |Fairfax Connector - Herndon Bus Garage |COUNTY | Construction| 6.000 6.000

D N/A N/A N/A|
R NIA N/A N/A
u NIA NIA . N/A
C| Mar08 | Sep1i | &

Facility Rehab

Rehabilliallon and repairs to upgrade the
existirig bus garage

Phase 1 funded at $3 M through NVTC; Phase 1 construction In progress includes new bus wash bay, 2 new oil separaters, updated
plumbing/electrical for bus wash, new roof, remove canopy, emergency generator,and pavement patching; Phase 1 completion scheduled
for Sep. 2011; Phase 2 is anticipated 1o include additional office and storage space, fraining rocms, additional entry/exit secunly gate and

pavement remforcement Phase 2 will begin design after Phase 1 is complete
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Status Key: © =Compléte" &=0nSchedule; ¢ =Behind Schedule; A =Charige Since Previous Report; [} =Schedule Ccncem'$ =Funding Concer
Phase Key: D=l Desugn, R-nghbof Way ACqulsmcn U= Utillty Relccatlon C—Constmciton(lncludes pre-ad, bid ad, and contract award

Wiehie Avenue Park & Ridé Garage

87.000

Nov-11

MWAA " Design 87.000 0| Mar-10 A
Construct 2300 space parking garage - R| Qct-10 Sep-t & .
with 10 bus bays and 42 Kiss and Ride - N }
spaces at the (future) Wiehle Avenue, Uy Dec-10 Jun-12 &
Metrorail Station c Apr11 Sep-13
Part of the Dulles Rail Project; To be comple(ed. as part of a joint development project; Temporary parking lot approved by BOS in
December 2010 and opened in April 2011; Wiehle Garage ground bireaking held on April 5, 2011
0007 | DR, HM |Leesburg Pike/Baron Cameron COUNTY Design 0.200 0.200 | D) Jan-09 TBL A
: Avenue/Springvale Road . .
Add signalized ;iedesin'an crosswalks, R T80 T8D A
signage, sfriping, and maodify signal u NIA NIA
aperations . .
c T8D TED Al

Part of the C&! Project Program endorsed by the BOS on.Octeber 19, 2009; VOOT permit received Decamber 2010; Construclinn
package forwarded in January. Recenily completed VDOT signal project at this localton requires re-scoping this project; Additional survey
has been requested

0602 HM

0.110

Dec-07

May-11

Reston Avenue Walkway COUNTY | Construction| 0C.110 D @A
Instail asphalt sidewatk along the west Ry Jun-09 Mar-11 €A
side of Reston Avenue from Scuthington -
Lane to Shaker Drive U T8’D TBD
Ci Jun-11. Mov-11 A
Preparing construction package .

0665 HM  |Fox Mill Road Walkway COUNTY | Censtruction{ 0.100 | 0.100 | D | Aug-08 Nov-10 el
Install asphalt sidewalk along the scuth R| Jun-09 | Mar-10 ©
slde of Fox Mill Road from Fairfax -

County Parkway to Miil Heights Drive U NIA NiA

C| Aprit Aug-11 SA

Preparing final construction package
. 0672 HM  |Vale Road/Flint Hill Road - COUNTY Design 0.020 0.020 | D} Jan-10 Mar-11 ©

Add signatized pedestrian crosswalks, Rt Ju-10 Dec-10 | @
slgnage, striping, and medify signal u NA * NIA
operations

c Jun-11 Sep-11 A

Part of the C&l Project Program endorsed by the BOS on October 18, 2009; Scope has been rewsed to be processed under Countwade
permit; Project to be constructed dunng summer when school is out of session
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Status Key: ©)=Conmplete; £=0nSchedule;$ =Behind Schedule; A =Change Since Previous Repert;[h =Scheduls Concern;$ =Funding Concer
D=Deslgn; R=Right-of-Way Acquisition; U=Utl

ad, and contract award

‘Phase Key:

Projact Descriptio

‘Start.Dat

End Date.

Hunter Mill Road/Sunrise Valley Drive

COUNTY

Initiation

Add signalized pedestrian crosswalks, T80 ) TBD
" signage, siriping, and modify signal TBD 18D
operations . '
A "TBD TBD
Part of the C&I Project Program endorsed by the BOS on October 19, 2008; Survey is complete; FCBOT is
finalizing scope of project; Task order to be requested when scope has been finalized
0675 HM  |Beutah Road Trail . DPWES |Construction| 0.165 0.165 | D | Sep-09 Jun-10 )
Instalt 10-feot wide Irail (Section D) R NiA NIA
u N/A NIA
C| Marii Jub-11 SA
Bids advertised March 2011; BOS approval for contract award scheduled for May 2011
0675 HM  [Beuiah Road Waikway COUNTY Design 1.000 4.000 i D| Nov-08 Aug-11 QA
Install asphait sidewalk and crosswalks R Jun-11 | Feb-12 A
on alternate sides of Baulah Road from
Abbotsford Drive to Coral Crest Lane and U| Mard2 . Apr-i2 Al
along Clarks Cross‘ingA Road c| Apr12 Des-12 A
Pre-final dgsign in progress; Addressing concemns Wilh affected property owners
0675 HM . |Plaza America Proffer Agreement COUNTY|. Design 0.230 © 0.230 D] Nov-03 May-11 | - 3A
(PAO2B) : : ‘
Proffer contribution for pedesirian R| ©Oet-10 May-11 SA
enhancements: Sunset Hills Road from
Reston Canter to Town Center Parkway U| Maril TBD A
c| Aug-i1 Dec-11 Al

Scope revised to an 8-foot asphait trail as requested by Supervisor Hudgins and property owner (Vornado); Revised alignment 1o avoid
costly fiber-optic line relocation; Owner has agreed to donate easement, but has not yet signed; Pre-final design in progress

Plaza America Proffer Agreement

Fob-04

0675 | HM ) COUNTY!|  On Hold 0030 | 0.020 |D Oct0s | @ -
(PADS0.) ;

Proffer contribution for public R} Oct05 TED

transporation enhancements: EB Sunset

Hills Read at Target u TED TBD
' c| TBD T8O

Developer may provide bus stop improvement
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Status Key: € =Complete; & =OnSchedule;$ =Behind Schedule; A =Ghange Since Previous Report;[ =Schedule Concem' $ =Funding Concer

Phase Key: D=Design; R= nght—of WayAcqursrtlon U=Utility Relocation; C—Constmciicn(lncludes pre-ad, bid ad, and contract award |
ead’ g : [ Start.Date |- :

Jun-11

0675

HM

COUNTY

Sunset Hills Road Walkway ROW 0.240 0240 [ D | Dec-07 &
Instal] concrete sidewalk along the north R Now-10 Jun-11 b
side of Sunset Hills Road from the
WA&OUD Trail to Michael Faraday Court Ul Aertt : TED &
C | .Aug-11 Jan-12
Revised ﬂnal design inprogress; Land acquisition in progress; Meeting with Post Office Apni 29, 2011 fo discuss prOJect and coord]nate
acquisition of land rights; Utility ccordinatlon in progress
0828 HM  |Wiehle Avenue Walkway DPWES Design 0.480 _ 0.486 D Apr-11 EA
Install 6-foot asphalt walkway with R Jan02 | Sep-08 | @
retaining walls and drainage ]
impravements on the west side from v TBQ 8D
North Shore Drive to Baron Cameron c . Jun-i1 Feb-12 A
Avenue
Final design is comp%ele VDOT approved TP plans; Applied for VDQT land use and open-cut permits In April 2011
0828 HiM  (Wiehle Avenue Walkway Phase |l COUNTY Design 0.350 0350 { D} Apr-10 Sep-11 QA
Add sidewalk along east side from R TED TBD
Chestnul Grove Square fo North Shore ) U 18D TBD
Drive ’
C| Oct-11 Apr-12 Al
Part of the C&l Pre]ec! Program endorsed by the BCS on October 18, 2009; Intermedlate demgn is in progress; Utility designation
completed; Design waiver approved by VDOT in April 2011
4720 HM  [Blcycie Pavement Marking Plan - COUNTY| Design 0.016 0.020- (D Feb-11 Jun-11 &
Soapstone Drive o
Prepare pavement marking and signage R NIA Nf‘A
- plan to include on-road bicycle facilities
on Soapstone Drive from the deadend to v NIA WA
Sunrise Valley Drive, approximately 2.65 c | Jun-11 Sep-11.
miles
Part of the C&l Project Program endersed by the BOS on October 19, 2609; Design only; Prepare pavement marking and sign plans for
retrofitting roadways with on-road bike lanes; Implementing in conjunction with VOOT's summer repaving schedule; Meeting held
February 2011 with Hunter Mill Dist, Supervisor; Public outreach meeting scheduled for May 2011
4720 HM  [Soapstone Ijrive Watkway COUNTY| Design 1.500 1500 [ D| Jul-08 | Jun-12 &
(nstall walkway along east side from R| Nov-11 Jun-12
_South Lakes Drive to Snakeden Stream U oct11 T80
Valley
C Aug-13 May-14

Intermediate design in progress; Ut]llty coordination in progress; A request for public involvement waiver is being prepared to ve sent ot

Voot
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Status Key: () =Complete; &=OnSchedule; <3 =Behind Scheduls; A =Change Since Previous Report‘]ﬁb ¥Schedu!e-Concem‘$ =Funding Concer

Phase Key D= DeS|gn R=Right-of- WayAcqmsmon U= Ull["h] Re!ocatlon C= Consiruchnn(includes pre -ad, bid ad, and coniract award
: RSt O ; TR T Start Date End Dale R

fE.g 7 Proy ect Descrlptlén . 0
3£ SRR T B
4720 |  HM |Soapstone Drive Walkway CQUNTY ROW 0.100 0100 | B | Jan-10 Nov-11 &
Add sidewalk aldng west side from R| Mar-11 Oct-11
Sunrise Valley Drive to Hunters Green _ U 780 180
Court .
' . C| Dec-1t Jut-12

i .
Part of the C&l Project Program endcrsed by the BOS on Qclober 13, 2008; Pre-final design'is in progress; Land acquisition Is In progress

Dec-07 | Apr-11 QA

4721 HM * |Glade Drive Walkway COUNTY ROW 0.110 0.110

Oct08 | Aprit QA

Install concrete sidewalk along the north

side of Glade Drive from Colts Meck . TED 780

o cf o ©

Road o Shire Court
May-11 Sep-11

Final design approved by VDOT in August 2010; Land acquisition in progress
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